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July 23, 1993 93-RF-8966 

Richard J. Schassburger 
Environmental Restoration Division 
DOE, RFO 

FINAL OPERATIONAL READINESS REQUEST FOR THE BUILDING 91 0 EVAPORATOR 
OPERATIONS - SRK-165-93 

Ref: S. R. Keith Itr, (93-RF-7214) to R. J. Schassburger, Evidence of Readiness to Proceed with 
Operations of Building 91 0, June 1 1, 1993 

EG&G Rocky Fiats, Inc. (EG&G), has completed its graded approach Self-Assessment of operational 
status of the Building 910 (B910) evaporators. The EG&G Solar Ponds Projects (SPP) employed EM- 
20 guidelines, as well as RFP policy direction, in the development of the graded approach and this 
approach has been previously approved by DOE, RFO. 

The attached copy of the Solar Pond Projects Tracking Matrix provides a summary and status of all SPP 
Self-Assessment actions, as well as those cited by the DOE Special Assessment. The pre-operational 
action items cited have been addressed. Any remzining post-operational actions will be entered into 
the RFP Performance Action Tracking System (PATS), when the chronology makes the PATS 
applicable, to ensure accountability for closure. 

In addition to the closure of stated assessment actions, all qualification testing has been completed and 
satisfactory test results are documented and in hand. Likewise, all system operational testing has been 
satisfactorily completed. All construction activities are completed. Operating procedures have been 
revised, or change notices have been approved, to incorporate all changes to date (including those 
enumerated by the Special Assessment HAZWRAP Team). 

Based upon the statements herein and the referenced communication, EG&G Rocky Fiats, Inc., 
requests permission to operate the Building 91 0 evaporators "at will," and recommends that the 
Department of Energy grant EG&G a formal Declaration of Readiness to Operate. 
Should there be questions regarding this status, please contact J. A. Ledford, on extension 8673, or 
D. A. Ringle on extension 8603. 
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S. R. Keith Y 
Program Director 
Solar Ponds Remediation Program 

DATE Orig. and 1 cc - R. J. Schassburger 

Attachments: 
IN REPLY TO RFP CC NO: 

As Stated (1 ) 
4CTION ITEM STATUS 
3 PARTIALOPEN cc: 

S. Howard - DOE, RFO w/o attach. 
F. R. Lockhart - DOE, RFO w/o attach. 

1 CLOSED 

S. R. Surovchak - DOE, RFO 
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